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i i on 30" April ‘2014
Sub: Minutes of the 14™ Meeting of Task Project Progress Review Meeting held
at INMAS.
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Minutes of 14" Meeting of Task Projects Progress Review are as under.:-
" 1. Co PI Dr Prikshik Gautam presented the progress of the project.
{ N ;
2. Progress report submitted.

3. Progress is satisfactory.
4

ject Review Committee members suggested the Pl to submit the administrative and
c -
rer:rﬁical closure report of the project to Tech Coord.

uested to submil three copies of project closure report along with dully audited
You ?{_r?c;?: and return the unspent money in favour of Director, INMAS 2
n certl |

fter completion of the
utilizatio

project.
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